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CCR No. 96-0148 Logged Date 3/21/96 Rev. - Request Type CCR

Priority Routine Urgent|:| Emergency |:| Affected Release B Change Cla

Title (description)
Release B Maintainability Predictions for the ECS Project

Documents Affected Source Nos (RID, NCR, etc.) or
Reference

DID 518-CD-002

RTM Change |:| Start New Baseline |:|

Problem
Provide updates to the last submiittal

Proposed Solution

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [] FOS [] M&
QA[] Rel,A[] Rel.B Rel. IR1 [] MRS []  SMO Subcon
Other
Cost: None Small [] Medium [_] Larg
(Not exceeding $100,000) ($100,000 to $500,000) (Over
Schedule: None Other

Additional LOC Man-Months




Materials

Originator Bang Nguyen

(Signed) Bang Nguyen

Signature [
Office SMO Office Manager
(Signed) E. H. Brackett
Signature [
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapprove
Comments:
CCB Chairperson (Signed) R. E. Clinard 3/21/96

Signature

CMO01JU95



